

GH-22-119


23



Dated: 09th May 2017

To,

ACEO (S),
Noida Authority,
Sector-6, Noida, (U.P)



Subject: Handover schedule & Outstanding dues of 'The Aranya'

Dear Sir/Madam,

Please take reference to the joint meeting conducted as on date 26th April 2017 at your office between builder, buyer and Noida Authority. As desired, the schedule of handing over of flats in our project "The Aranya" situated at GH-02, Sec-119, Noida are as follows:

| TOTAL INVENTORY | TOTAL SOLD INVENTORY | DELIVERY SCHEDULE | |
|-----------------|----------------------|--------------------|-------------|
| | | MONTH | FLATS |
| 2172 | 1567 | Oct-2017 | 350 |
| | | Nov-2017 | 250 |
| | | Dec-2017 | 617 |
| | | June-2019 | 350 |
| | | GRAND TOTAL | 1567 |

The summary of outstanding dues receivable from customers in our project is as follows:

| TOTAL SOLD | SOLD VALUE (Crores) | TOTAL RECEIVED (Crores.) | BALANCE (Crores.) |
|------------|------------------------|-----------------------------|----------------------|
| UNIT- 1567 | 954.17 | 627.37 | 326.8 |